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1.  Originator 
 
David P Heroux  

2.  Log Date: 
      
05/20/03 

3.  CCR #: 
   
03-0358   

4. Rev: 
    

— 

5.  Tel: 
 
(301 925-0753  

6. Rm #:  
 
2039 

7. Dept. 
 
SO 
 

8. CCR Title: Create New S4P Test Accounts  for PVC 
 
9. Originator Signature/Date 
  
David P. Heroux     /s/     05/15/03          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date:  
May 26, 2003      
 

13.  Office Manager Signature/Date 
 
Charles Thomas     /s/     05/19/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None  

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
N/A 

23.   Problem:  (use additional Sheets if necessary) 
Existing S4P test accounts primarily support load testing in the PVC. Require new account in support of a new role for S4P Testing in 
the PVC. This role only required in mode TS1 at the present time but may require additional modes (OPS,TS2) in the future.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Create new PVC accounts "s4p2ts1", s4p2ts2, s4p2ops".  

25.  Alternate Solution:  (use additional sheets if necessary) 
N/A 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
There is the potential for existing S4P software to become comprimised by this role as modifications and/or integration changes are 
made in support of this new role. Without this new account, the new role would be constrained to using the "s4pmts1" account. Note 
that the existing S4P software is fairly easy to comprimise, due to its reliance on hundreds of symbolic links to common software 
27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     05/21/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


